1. Identify the critical path and project total duration. Identify the slack available for each task. Discuss what would happen to the critical path if task E ends up lasting 19 days instead of the 12 estimated.
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