[bookmark: _GoBack]Project: Design and Construction of Al Ghubrah Bridge Widening  and Junction Improvements.
Original Contract Value: R.O. 11,395,427.000

Commencement Period: 24/11/2010

Original Completion Period: 21st. April 2012.

Actual Completion / Extension of Time: 31st. December 2013.

Contract Final Account: R.O. 16,552,747

Client increased scope of work 
Project  : Design & Construction of Seeb Corniche Road Improvement – Phase 2

Contract Value: R.O. 9,435,566.000

Commencement Date: 12/01/2011

Date of Original Completion: 17/05/2012

Date of Substantial Completion (Stage 1 – 95%): 27th. Jan 2014

Date of Substantial Completion (Stage 2 – 5%): 12th. May 2015 (105 Days)

Contract final Account: 10,161,382.726.

Penalty for Delay (Stage 2 Completion):10% of 5% of Contract Value – R.O. 47,178.000

Number of Delay Days: 725 days.

Client increased scope of work 


Project: Design & Construction of Third Lanning from Mawaleh to Palace Roundabout Lot(1).

Contract Value: OMR 26,531,673

Contract final Account: OMR 30,809,829

Contract Start: 30-March-2010

Contract Competition: 29-October-2011

Actual Completion / Extension of time: 18-November-2012

Client increased scope of work 



Project: Design & Construction of Flyover Widening and Junction Improvement At Al Athaibah Interchange . 

Contract Value: R.O.16,155,401.000

Commencement Period: 04/04/2010

Original Contract Completion: 17/05/2012

Substantial Completion:18/05/2012

Final Account: R.O. 18,505,783.440

Client increased scope of work 


Project: Design & Construction of Third Lanning from Mawaleh to Palace Roundabout Lot(2).

Contract Value: OMR 19,064,035

Contract final Account: OMR 18,264,035

Contract Start: 30/03/2011

Contract Competition: 13/11/2011

Actual Completion / Extension of time: 30/11/2015

Client increased scope of work  but the contractor has some delay

