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Question One2 Marks
Learning Outcome(s):
· Understand the importance of project schedules and good project time management

· Define activities as the basis for developing project schedules

· Describe how project managers use network diagrams and dependencies to assist in activity sequencing


Consider the following project activities:
	Activity Name 
	Immediate Predecessor (list number/ name, separated by ‘,’)
	Normal Time 

	1
	
	6

	2
	
	2

	3
	1
	3

	4
	2
	2

	5
	3
	4

	6
	4
	1

	7
	5,6
	1

	8
	7
	6

	9
	8
	3

	10
	8
	1

	11
	9,10
	1








Fill the following table: 
	Activity Name
	On Critical Path
	Activity Time
	Earliest
Start
	Earliest
Finish
	Latest Start
	Latest Finish
	Slack
(LS-ES)

	1
	
	
	
	
	
	
	

	2
	
	
	
	
	
	
	

	3
	
	
	
	
	
	
	

	4
	
	
	
	
	
	
	

	5
	
	
	
	
	
	
	

	6
	
	
	
	
	
	
	

	7
	
	
	
	
	
	
	

	8
	
	
	
	
	
	
	

	9
	
	
	
	
	
	
	

	10
	
	
	
	
	
	
	

	11
	
	
	
	
	
	
	

	Project Completion Time =
	
	
	
	
	

	Number of Critical Path(s)=
	
	
	
	
	



Note : On critical path column the answer ( Yes or No ).



Question Two2 Marks











Assume that ABC Company has invested a budget of 10 million riyals for XY project and planned to complete it in 10 months.  Let’s also assume that the company planned to spend the budget equally in each month. However, when the first two months has passed, the project manager has found out that the total of one million riyals spent. Suppose RP=0.25 
Based on the above scenario, answer the following:
a) What is the cost variance, schedule variance, cost performance index (CPI), and schedule performance index (SPI) for the project?


b) How much will it actually cost the company to complete this project, and how long will it really take to complete it based on the performance to date? 
                              
C) What do you think of the project performance? over/under the budget? behind /ahead the schedule? Justify your answer.
.


                                            



