
23)	General Foundry’s project crashing data are shown in Table 9. Crash this project to 13 weeks using CPM. What are the final times for each activity after crashing?


					           NORMAL CRASH
[bookmark: _GoBack]		NORMAL  	CRASH		COST		COST  		 IMMEDIATE
ACTIVITY 	TIME		 TIME		  ($)		  ($)		PREDECESSORS
A		3		2		1,000		1,600			-
B		2		1		2,000		2,700			-
C		1		1		300		300			-
D		7		3		1,300		1,600			A
E		6		3		850		1,000			B
F		2		1		4,000		5,000			C
G		4		2		1,500		2,000			D, E

